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BELOIT - The opening of the new Stateline YMCA in downtown Beloit has been delayed again, marking
the second pushback this year.

The announcement comes just days before an open house for the facility, which was scheduled for Friday. A
ribbon-cutting ceremony for the new YMCA still will be held at 5 p.m. on Thursday.

The new YMCA occupies a large portion of the former Beloit Corporation structure along Beloit's riverfront.
Local billionaire business woman Diane Hendricks donated the 80,000-square-foot space last year to be part of
the growing Ironworks campus.

The most recent delays were caused by slowdowns in coordinating subcontractors involved in the project,
according to a memo released Tuesday by Corporate Contractors Inc. (CCI).

CCI "encountered unprecedented labor, material, and scheduling challenges" with subcontractors handling
specialized work at the facility.

CCI will be assisting with �nishing the project, which is reportedly in its �nal phase.

No new opening date is available, but YMCA Director Doug Britt said a �ve-day notice will be provided to the
public ahead of any opening date.

"We are very close," Britt said.

He added programming and operations at the current facility on Riverside Drive will remain in full-swing, with
members not experiencing any service interruptions.

The new YMCA was originally scheduled to open in April, but foundation work related to pool construction
delayed the project. The project was also stymied by warmer winter weather, with water levels higher than
average at the site.

The $11 million facility will o�er a recreational family pool, a separate lap pool, a full day care center, four new
multipurpose rooms, two racquetball courts, an indoor track and a �tness center three times the size of the
one at the YMCA's current facility.

Crews recently �nished work on the daycare, gymnasium, locker rooms, multipurpose rooms and all
administrative o�ces, according to the CCI news release.

"We'd like the facility to be 100 percent accessible so members have full-access to all of the state-of-the-art
amenities," the news release added.



Even with delays, o�cials anticipate the updated facility will boost membership totals, which sit around 16,000.
O�cials project a 20 percent hike in membership totals.


